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ESTIMATE RUN 06/02/2020

ESTIMATE SUMMARY 09:52:27

CONTID: C22704         ESTIMATE NO: 0006 PROG 2005

PCN: 22704-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-76 VMS BOARDS EAST AND WEST PERCENT TIME:

PROJECT NO: FSA076A-010                   

I-76: VMS BOARDS EAST AND WEST

NAME OF ROAD:  

PROJECT COUNTIES: MORGAN

CONTRACTOR:

INTERFACE COMMUNICATIONS COMPANY PAY PERIOD ENDING

5400 Mt. Meeker Rd. DATE LET

Suite A DATE AWARDED

 DATE CONTRACT EXECUTED

BOULDER CO 80501     (303)530-4212 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,704,333.71 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 1,533,000.00 NON-PARTICIPATING 655,158.16

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
-380,301.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -10,186.86

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

62.67

WORK DAYS

WORK DAYS

67.07%

561,284.92

655,158.16

274,857.16

264,670.30

$

$

$

$

921.00

1,142,127.79

1,143,048.79

243,718.20

1,386,766.99

-22,995.00

0.00

1,363,771.99

0.00

AMOUNT DUE 1,363,771.99 264,670.30

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 264,670.30

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

WELD

LOGAN WASHINGTON

47.0 TIME ALLOW: 75

ORIG TIME ALLOW: 75

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

08/23/201905/02/2020

07/18/2019

07/31/2019

08/19/2019

08/23/2019
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PCN: 22704-BID    ESTIMATE RUN 06/02/2020

PROJECT: FSA076A-010                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:52:27

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clearing and Grubbing 1.000

0.000

201-00000  
 

1,186.001.000

0.00

1.000

L S 

1,186.00000

0010 Potholing 2.500

0.000

203-01597  
 

54.782.500

0.00

70.000

HOUR

21.91000

0015 *Erosion Log Type 1 (12 Inch) 1,187.000

0.000

208-00002  
 

7,122.001,187.000

0.00

1,300.000

LF  

6.00000

0020 *Aggregate Bag 40.000

0.000

208-00035  
 

400.0040.000

0.00

40.000

LF  

10.00000

0025 Concrete Washout Structure 5.000

2.000

208-00045  
 

1,610.007.000

460.00

7.000

EACH

230.00000

0026 Sweeping (Sediment Removal) 0.000

11.250

208-00106  
 

1,743.7511.250

1,743.75

11.250

HOUR

155.00000

0030 *Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

1.000

ACRE

1,077.00000

0035 *Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

1.000

ACRE

9,667.00000

0040 *Spray-on Mulch Blanket 0.000

0.000

213-00012  
 

0.000.000

0.00

1.000

ACRE

8,463.00000

0045 *Drilled Shaft (36 Inch) 18.000

108.000

503-00036  
 

41,706.00126.000

35,748.00

126.000

LF  

331.00000

0050 *Drilled Shaft (48 Inch) 160.000

64.000

503-00048  
 

86,912.00224.000

24,832.00

224.000

LF  

388.00000
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PCN: 22704-BID    ESTIMATE RUN 06/02/2020

PROJECT: FSA076A-010                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:52:27

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0055 *Guardrail Type 3 (6-3 Post Spacing) 1,137.500

0.000

606-00301  
 

52,325.001,137.500

0.00

1,138.000

LF  

46.00000

0060 *End Anchorage Type 3D 7.000

0.000

606-01340  
 

14,294.007.000

0.00

7.000

EACH

2,042.00000

0065 *End Anchorage (Flared) 7.000

0.000

606-02005  
 

24,150.007.000

0.00

7.000

EACH

3,450.00000

0070 Fence (Plastic) 480.000

80.000

607-11525  
 

2,800.00560.000

400.00

560.000

LF  

5.00000

0075 Location Marker (Fiber Optic)(Dome) 0.000

1.000

612-00260  
 

54.001.000

54.00

7.000

EACH

54.00000

0080 1/2 Inch Electrical Conduit 126.000

96.000

613-00050  
 

3,774.00222.000

1,632.00

222.000

LF  

17.00000

0085 2 Inch Electrical Conduit 18.000

7.000

613-00200  
 

1,675.0025.000

469.00

35.000

LF  

67.00000

0090 *3 Inch Electrical Conduit (Bored) 315.000

0.000

613-00306  
 

10,395.00315.000

0.00

315.000

LF  

33.00000

0095 2 Inch Electrical Conduit (Plastic) 730.000

803.000

613-01200  
 

16,863.001,533.000

8,833.00

1,650.000

LF  

11.00000

0100 3 Inch Electrical Conduit (Plastic) 690.000

0.000

613-01300  
 

6,210.00690.000

0.00

760.000

LF  

9.00000

0105 2 Inch Electrical Conduit (Liquidtight Flexible Metal) 0.000

0.000

613-04200  
 

0.000.000

0.00

63.000

LF  

1.00000
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PCN: 22704-BID    ESTIMATE RUN 06/02/2020

PROJECT: FSA076A-010                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:52:27

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0110 Type Two Pull Box 0.000

2.000

613-07002  
 

1,748.002.000

1,748.00

4.000

EACH

874.00000

0115 Pull Box (11"x18"x12") 3.000

4.000

613-07011  
 

5,383.007.000

3,076.00

7.000

EACH

769.00000

0120 Pull Box (24"x36"x24") 3.000

4.000

613-07023  
 

11,781.007.000

6,732.00

7.000

EACH

1,683.00000

0125 Wiring 0.000

0.000

613-10000  
 

0.000.000

0.00

1.000

L S 

69,112.00000

0130 Concrete Foundation Pad 0.000

1.000

613-40000  
 

1,153.001.000

1,153.00

1.000

EACH

1,153.00000

0135 Lighting Control Center (Pedestal Only) 0.000

1.000

613-50105  
 

5,627.001.000

5,627.00

1.000

EACH

5,627.00000

0140 Service Meter Cabinet 4.000

0.000

613-80130  
 

3,956.004.000

0.00

5.000

EACH

989.00000

0145 Structure Mounted Disconnect Switch 0.000

0.000

613-80274  
 

0.000.000

0.00

7.000

EACH

616.00000

0150 Safety Switch NEMA 3R, 60A, 2-pole, 240 V f(for VMS 
Maint Di 

0.000

0.000

613-81700  
 

0.000.000

0.00

7.000

EACH

616.00000

0155 Variable Message Sign LED (Overhead) 0.000

4.500

614-10147  
 

313,641.004.500

313,641.00

7.000

EACH

69,698.00000

0155 MATERIAL ALLOWANCE 7.000

-4.500

134,925.002.500

-242,865.00EACH

53,970.00000
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PCN: 22704-BID    ESTIMATE RUN 06/02/2020

PROJECT: FSA076A-010                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:52:27

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0160 Monotube Overhead Sign Bridge (Install Only) 0.000

6.000

614-42500  
 

60.006.000

60.00

7.000

EACH

10.00000

0165 Communications Cabinet (Type 2) 0.000

5.000

614-72832  
 

49,600.005.000

49,600.00

7.000

EACH

9,920.00000

0165 MATERIAL ALLOWANCE 7.000

-5.000

15,760.002.000

-39,400.00EACH

7,880.00000

0170 Telemetry (Field) 0.000

0.000

614-86105  
 

0.000.000

0.00

7.000

EACH

2,621.00000

0170 MATERIAL ALLOWANCE 7.000

0.000

7,854.007.000

0.00EACH

1,122.00000

0175 Weather Monitoring System 0.000

0.000

614-86741  
 

0.000.000

0.00

2.000

EACH

53,611.00000

0175 MATERIAL ALLOWANCE 2.000

0.000

77,277.202.000

0.00EACH

38,638.60000

0180 Closed Circuit Television 0.000

4.000

614-87320  
 

15,756.004.000

15,756.00

7.000

EACH

3,939.00000

0180 MATERIAL ALLOWANCE CCTV Cameras 7.000

-4.000

7,902.003.000

-10,536.00EACH

2,634.00000

0185 Closed Circuit Television Pole with Lowering Device 
(50 Feet 

0.000

7.000

614-87364  
 

110,383.007.000

110,383.00

7.000

EACH

15,769.00000

0185 MATERIAL ALLOWANCE CCTV Poles 7.000

-7.000

0.000.000

-87,500.00EACH

12,500.00000
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PCN: 22704-BID    ESTIMATE RUN 06/02/2020

PROJECT: FSA076A-010                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:52:27

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0190 *Construction Surveying 0.812

0.250

625-00000  
 

17,953.111.062

4,226.25

1.062

L S 

16,905.00000

0195 *Mobilization 0.600

0.400

626-00000  
 

101,587.911.000

40,635.16

1.000

L S 

101,587.91000

0200 *Flagging 0.000

37.000

630-00000  
 

111.0037.000

111.00

55.000

HOUR

3.00000

0205 *Uniformed Traffic Control 0.000

37.000

630-00003  
 

4,255.0037.000

4,255.00

55.000

HOUR

115.00000

0210 *Traffic Control Inspection 29.000

14.000

630-00007  
 

1,075.0043.000

350.00

50.000

DAY 

25.00000

0215 *Traffic Control Management 31.000

21.000

630-00012  
 

45,916.0052.000

18,543.00

80.000

DAY 

883.00000

0220 *Flashing Beacon (Portable) 0.000

0.000

630-80001  
 

0.000.000

0.00

0.000

EACH

115.00000

0225 *Barricade (Type 3 M-A) (Temporary) 0.000

3.000

630-80335  
 

345.003.000

345.00

6.000

EACH

115.00000

0230 *Construction Traffic Sign (Panel Size A) 6.000

32.500

630-80341  
 

462.0038.500

390.00

77.000

EACH

12.00000

0235 *Construction Traffic Sign (Panel Size B) 14.500

4.000

630-80342  
 

11,100.0018.500

2,400.00

39.000

EACH

600.00000

0240 *Construction Traffic Sign (Panel Size C) 14.000

0.000

630-80343  
 

8,400.0014.000

0.00

28.000

EACH

600.00000
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PCN: 22704-BID    ESTIMATE RUN 06/02/2020

PROJECT: FSA076A-010                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:52:27

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0245 *Portable Message Sign Panel 1.000

0.000

630-80355  
 

5,750.001.000

0.00

2.000

EACH

5,750.00000

0250 *Advance Warning Flashing or Sequencing Arrow Panel (C
Type) 

1.000

0.000

630-80358  
 

575.001.000

0.00

2.000

EACH

575.00000

0255 *Drum Channelizing Device (With Light) (Flashing) 19.000

17.000

630-80363  
 

4,140.0036.000

1,955.00

72.000

EACH

115.00000

0260 *Traffic Cone 20.000

0.000

630-80380  
 

40.0020.000

0.00

80.000

EACH

2.00000

0265 *Impact Attenuator (Truck Mounted Attenuator) 
(Temporary) 

1.000

0.000

630-85040  
 

54,855.001.000

0.00

2.000

EACH

54,855.00000

0270 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

10,000.000

F A 

1.00000

0275 F/A Furnish & Install Electrical Service 93,200.240

0.000

700-70082  
 

93,200.2493,200.240

0.00

93,200.240

F A 

1.00000

0280 Project First Program 0.000

0.000

700-70111  
 

0.000.000

0.00

0.000

F A 

1.00000

0285 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

1,000.000

F A 

1.00000

CAT 1,385,845.99274,857.161,703,412.71CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0290 Sanitary Facility 1.000

0.000

620-00020  
 

921.001.000

0.00

1.000

EACH

921.00000

CAT 921.000.00921.00CURRENT AMT0400 $ $ $

$ 1,386,766.99274,857.16$1,704,333.71$CURRENT AMTPROJECT TOTAL


